TradeSaath — CTO Sprint Plan & Backlog

Date: April 12, 2026
Codebase: ~13,263 lines | 55 files | 16 API routes | 8 pages
Status: Phase 1 complete, pre-launch

Current Architecture Summary

Layer	Tech	Status
Frontend	Next.js 14 App Router + React 18 + Tailwind	✅ Stable
Auth	Clerk 6.39 (development keys)	⚠️ Needs prod keys
Database	Supabase PostgreSQL (6 tables + storage)	✅ Stable
Payments	Razorpay 2.9.6 (test keys)	⚠️ Needs live keys
AI	Anthropic Claude Sonnet (claude-sonnet-4-20250514)	✅ Working
State	Zustand 5.0.12 (3 stores)	⚠️ 3 overlapping plan hooks
Deploy	Vercel (auto from main)	✅ Working

Tech Debt Registry (from audit)

ID	Severity	Issue	Impact	Effort
TD-01	High	Duplicate `sessions` + `trade_sessions` tables	Coach page uses wrong table sometimes	2h
TD-02	High	3 overlapping plan hooks (`useUserPlan`, `usePlan`, `planStore`)	Confusing, potential desync	3h
TD-03	Medium	2 overlapping chat components (`AiChat.tsx` + `ChatPanel.tsx`)	531 lines of duplicate logic	2h
TD-04	Medium	`trade-parser.ts` at 980 lines	Hard to maintain, debug	4h

ID	Severity	Issue	Impact	Effort
TD-05	Medium	Broker lists duplicated in `universalParser.ts` + `trade-parser.ts`	Lists diverge over time	1h
TD-06	Low	Hardcoded pricing in 2 files	Must update both for price changes	30m
TD-07	Low	`upload-v2/page.tsx` experimental page exists	Dead code	15m
TD-08	Low	Anthropic SDK installed but unused (using raw fetch)	Unnecessary dependency	15m
TD-09	High	No rate limiting on API routes	Cost exposure, abuse risk	3h
TD-10	Medium	No caching on dashboard stats	Slow repeated loads	2h
TD-11	Medium	TS errors ignored in build (`ignoreBuildErrors: true`)	Silent regressions	4h
TD-12	Low	29 eslint-disable comments	Code quality	2h

Backlog — Prioritized

🔴 P0 — Launch Blockers (must do before real users)

ID	Task	Type	Effort	Status
P0-01	Switch Clerk to production keys	Config	30m	Todo
P0-02	Switch Razorpay to live keys	Config	30m	Todo
P0-03	Remove test mode banner	Code	15m	Todo
P0-04	Fix Clerk deprecated `afterSignInUrl` → `forceRedirectUrl`	Code	30m	Todo

ID	Task	Type	Effort	Status
P0-05	Mobile responsiveness audit + fixes	Code	4h	Todo
P0-06	Add rate limiting to `/api/analyse`, `/api/parse`, `/api/chat`	Code	3h	Todo
P0-07	Remove API key logging from `create-order` route	Code	15m	Todo
P0-08	Error handling — upload, analysis, payment failures	Code	3h	In Progress

🟡 P1 — User Experience (do within first week)

ID	Task	Type	Effort	Status
P1-01	Broker detection improvements (20 brokers)	Code	Done	✅ Done
P1-02	Better empty states across all pages	Code	2h	Todo
P1-03	Faster analysis — progress bar for large files	Code	3h	Todo
P1-04	Chunking for 1000+ trade files	Code	4h	Todo
P1-05	Consolidate `sessions` + `trade_sessions` tables	Code + DB	2h	Todo
P1-06	Consolidate 3 plan hooks into 1	Code	3h	Todo
P1-07	Remove `upload-v2` dead code	Code	15m	Todo
P1-08	Consolidate chat components (AiChat + ChatPanel)	Code	2h	Todo

🟢 P2 — Growth Readiness (do within first month)

ID	Task	Type	Effort	Status
P2-01	SEO meta tags + OG images	Code	2h	Todo
P2-02	Analytics integration (PostHog/Mixpanel)	Code	3h	Todo
P2-03	Landing page performance audit	Code	2h	Todo
P2-04	Add caching to dashboard stats API	Code	2h	Todo
P2-05	Referral system (share → free analysis)	Code + DB	8h	Todo

ID	Task	Type	Effort	Status
P2-06	Email templates (welcome, analysis complete, weekly digest)	Code	4h	Todo
P2-07	Custom domain setup	Config	1h	Todo

🔵 P3 — Product Depth (after 50+ users)

ID	Task	Type	Effort	Status
P3-01	Partners/Community page (Phase F)	Code + DB	20h	Deferred
P3-02	Cross-user pattern insights	Code + DB	8h	Deferred
P3-03	Multi-language support (Hindi)	Code	10h	Deferred
P3-04	Razorpay webhooks for automated plan management	Code	4h	Deferred
P3-05	Split `trade-parser.ts` into modules	Code	4h	Deferred

Sprint 1 — "Launch Ready" (Week of April 14-18)

Goal: Get TradeSaath ready for real users and first paying customers.

Day	Tasks	Est.
Mon	P0-01 + P0-02 (Clerk + Razorpay prod keys)	1h
Mon	P0-03 (Remove test banner)	15m
Mon	P0-04 (Fix Clerk deprecated props)	30m
Mon	P0-07 (Remove API key logging)	15m
Tue	P0-08 (Error handling completion)	3h
Tue	P0-06 (Rate limiting on API routes)	3h
Wed	P0-05 (Mobile responsiveness audit)	4h
Thu	P1-02 (Empty states polish)	2h
Thu	P1-05 (Consolidate sessions tables)	2h
Fri	P1-06 (Consolidate plan hooks)	3h
Fri	Testing + deploy + smoke test all flows	2h

Sprint 1 Deliverable: Production-ready app that can accept real payments and handle real users without embarrassing errors.

Sprint 2 — "First Users" (Week of April 21-25)

Goal: Polish UX for first 10-50 users, add growth tools.

Day	Tasks	Est.
Mon	P1-03 + P1-04 (Progress bar + chunking for large files)	6h
Tue	P2-01 (SEO + OG images)	2h
Tue	P2-07 (Custom domain)	1h
Wed	P2-02 (Analytics — PostHog)	3h
Thu	P1-07 + P1-08 (Dead code cleanup + chat consolidation)	2h
Thu	P2-06 (Welcome email via Resend)	3h
Fri	P2-04 (Dashboard caching)	2h
Fri	User feedback collection setup	1h

Sprint 2 Deliverable: Launch-worthy product with analytics, SEO, and email onboarding.

Definition of Done (every task)

- [ ] Code changes use `str_replace` only (no full rewrites)
- [ ] `npx tsc --noEmit` passes on modified files
- [ ] Tested in browser (Cowork or manual)
- [ ] No regressions on existing features
- [ ] Committed with descriptive message
- [ ] Deployed to Vercel
- [ ] Smoke tested on tradesaath.vercel.app

Architecture Decisions Log

ADR-001: Keep TS errors ignored in build

Decision: Keep `ignoreBuildErrors: true` for now **Reason**: The mount truncation issue causes false TS errors. Windows source compiles clean. Fixing this requires resolving the Cowork mount sync problem first. **Review**: After Cowork mount issue is resolved

ADR-002: Defer Partners/Community to Phase 2

Decision: Skip Phase F until 50+ users **Reason**: Community features need users. Building them

first wastes effort. **Review**: When monthly active users > 50

ADR-003: Use Cowork for browser-facing tasks

Decision: Use Cowork (not Claude Code) for any task needing browser interaction **Reason**: Cowork can click, screenshot, read console errors. Claude Code can only grep/tsc. **Review**: Ongoing

---

Last updated: April 12, 2026